
To: Basso, Ray[Basso.Ray@epa.gov]; Vaughn, Stephanie[Vaughn.Stephanie@epa.gov]; 
Kluesner, Dave[kluesner.dave@epa.gov] 
Cc: Hyatt, Jr., William (william.hyatt@klgates.com)[william.hyatt@klgates.com]; Monsen, Dawn M. 
(dawn.monsen@klgates.com)[dawn.monsen@klgates.com]; Mack, Karyllan Dodson 
(Karyllan.Mack@klgates.com)[Karyllan.Mack@klgates.com]; Robert Law[rlaw@demaximis.com]; 
otto@demaximis.com[otto@demaximis.com] 
From: Matt Stanton 
Sent: Mon 7/29/2013 4:18:47 PM 
Subject: FW: LOWER PASSAIC RIVER COOPERATING PARTIES GROUP (CPG)- RIVER MILE 10.9 
PROJECT (LYNDHURST)- BRIDGE OPENINGS & TWO WEEK LOOK AHEAD 

FYI - This was sent out today to Municipalities, Police Chiefs, Counties, County OEMs, State 
Elected Officials and Congressional District Directors 

JULY 29, 2013 

LOWER PASSAIC RIVER COOPERATING PARTIES GROUP (CPG) 

RIVER MILE 10.9 UPDATE 

RE: BRIDGE OPENINGS & TWO WEEK LOOK AHEAD 

The Lower Passaic River Study Area Cooperating Parties Group (CPG), under the supervision of 
the U.S. Environmental Protection Agency (EPA), is about to begin removal of20,000 cubic 
yards of contaminated river sediment in the vicinity of River Mile (RM) 10.9 in Lyndhurst. 
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During the early morning hours of July 30, 2013, mobilization of equipment upriver will take 
place. The movement of this equipment upriver will require the opening of eleven ( 11) bridges, 
ten (10) bridges along the Passaic River and one (1) bridge on the Hackensack River. Following 
mobilization, it is anticipated that the dredging operation will begin on Friday, August 2, 2013. 

On or about Sunday, August 4, 2013, eleven (11) daily bridge openings will occur on average six 
(6) nights per week. From August 4, 2013 through mid-December 2013, each of the eleven (11) 

bridges will be opened once each day. The tidal conditions along the Passaic River, coupled 
with a rock formation at River Mile 8, have a significant impact on the navigation along the river 

and the bridge opening schedule. The optimal tidal condition for the safe and efficient 
movement of these barges is within a two (2) hour window of high tide. 

The CPG is working in partnership with the bridge owners and operators along the Passaic River 
to minimize the local traffic impacts, avoid bridge openings during peak travel times and make 

the bridge openings as efficient as possible. The CPG is also taking every step possible to avoid 
conflicts with major events scheduled at major venues like the NJPAC, Red Bull Stadium and 

Prudential Arena. 

On a weekly basis, the CPG will be sharing with you a two (2) week look ahead forecasting 
when we plan to move barges up or down river and when we estimate each of the eleven (11) 

bridges will need to be opened. This schedule will also be posted on the project website 
'-'-'-~~~~=="'-/ on a weekly basis. Attached is the first such two (2) week look ahead of the 
daily bridge openings for July 30- August 16, 2013, indicating what bridges will be opened, on 

what day and at what time. Times are approximate as weather, river conditions, and train 
crossings may impact the schedule. 

Thank you in advance for your anticipated cooperation and assistance during this challenging 
project. If you have any questions or require additional information, please contact Matt Stanton 

at (973 )-699-3115 or !!l[l:mJJ~&mQ!:l~Qill. 

### 
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*********************** ATTACHMENT NOT DELIVERED ******************* 

This Email message contained an attachment named 
imageOOl.jpg 

which may be a computer program. This attached computer program could 
contain a computer virus which could cause harm to EPA's computers, 
network, and data. The attachment has been deleted. 

This was done to limit the distribution of computer viruses introduced 
into the EPA network. EPA is deleting all computer program attachments 
sent from the Internet into the agency via Email. 

If the message sender is known and the attachment was legitimate, you 
should contact the sender and request that they rename the file name 
extension and resend the Email with the renamed attachment. After 
receiving the revised Email, containing the renamed attachment, you can 
rename the file extension to its correct name. 

For further information, please contact the EPA Call Center at 
(866) 411-4EPA (4372). The TDD number is (866) 489-4900. 

*********************** ATTACHMENT NOT DELIVERED *********************** 
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